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F.1 FAR 52.211-10 Commencement, Prosecution, and Completion of Work (APR 1984)  

The Contractor shall be required to 

(a)  Commence work under this contract within 15 calendar days after the date the 

Contractor receives the notice to proceed, 

(b)  Prosecute the work diligently, and 

(c)  Complete the entire work ready for use not later than 1,461 calendar days after notice 

to proceed.  The time stated for completion shall include final cleanup of the 

premises. 

  

F.2 FAR 52.242-14 Suspension of Work (APR 1984) 

(a)  The Contracting Officer may order the Contractor, in writing, to suspend, delay, or 

interrupt all or any part of the work of this contract for the period of time that the 

Contracting Officer determines appropriate for the convenience of the Government. 

(b)  If the performance of all or any part of the work is, for an unreasonable period of 

time, suspended, delayed, or interrupted 

(1)  by an act of the Contracting Officer in the administration of this contract, or 

(2)  by the Contracting Officer’s failure to act within the time specified in this contract 

(or within a reasonable time if not specified), an adjustment shall be made for any 

increase in the cost of performance of this contract (excluding profit) necessarily 

caused by the unreasonable suspension, delay, or interruption, and the contract 

modified in writing accordingly. However, no adjustment shall be made under 

this clause for any suspension, delay, or interruption to the extent that 

performance would have been so suspended, delayed, or interrupted by any other 

cause, including the fault or negligence of the Contractor, or for which an 

equitable adjustment is provided for or excluded under any other term or 

condition of this contract. 

(c)  A claim under this clause shall not be allowed -- 

(1)  For any costs incurred more than 20 days before the Contractor shall have notified 

the Contracting Officer in writing of the act or failure to act involved (but this 

requirement shall not apply as to a claim resulting from a suspension order); and 

(2)  Unless the claim, in an amount stated, is asserted in writing as soon as practicable 

after the termination of the suspension, delay, or interruption, but not later than 

the date of final payment under the contract. 
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F.3 DOE-F-2002 Place of Performance - Services (OCT 2014) 

The services specified by this contract shall be performed at the following location(s):  

Oak Ridge Y-12 Site, Oak Ridge, TN 

 

 

 

 

 


